SW 27" / Strander Boulevard Extension Phase 1, Seg 2A February 2013

Construction Update:

e Concrete pours on east side completed. e Tracks to be relocated onto bridge March 23",
e Bridge abutments being backfilled. e West side excavation to be late April - June.

e Sheet piles and walers being removed. e West side pile driving begins in late June.

e Bridge girders to be set week of March 11", e Pump station building/power install soon.

Construction Photos

®

Early February —abutment 1 rebar ready for wing wall. Early February — stripping forms from wing wall.

For more construction photos, visit the project website http://rentonwa.gov/living/default.aspx?id=8080 , where there is a

link to more construction photos on a City Flickr webpage .
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